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Department of Energy

Richland Operations Office
“  P.O.Box 550
Richland, Washington 99352

01-RCA-315 JUN 14 2001

Mr. Michael A. Wilson, Program Manager | E@EHWE

Nuclear Waste Program

State of Washington JUN 21 2001
Department of Ecology : :
1315 W. Fourth Avenue EDMC

Kennewick, Washington 99336
Dear Mr. Wilson:
HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) SUBMITTAL OF DRAFT CHANGE REQUEST FOR
FULFILLMENT OF TRI-PARTY AGREEMENT MILESTONE M-92-13

Per Section 11.5 of the Tri-Party Agreement, the attached draft Change Request is being
submitted to the State of Washington Department of Ecology (Ecology) as part of the M-92-13
Project Management Plan (PMP) for the 300 Area Special Case Waste. If you have any

questions or need more information, please contact me at (509) 376-9333, or Ellen Dagan of my

staff at (509) 376-3811.

RCA:EBD Regulatory Compliance and Analysis Division
Attachment

cc: See page 2



Change Number Federal Facility Agreement and Consent Order Date
Draft Change Centrol Form
M-92-01-02 o DRAFT May 30, 2001
Originater Clifford E. Clark Phone (509) 376-9333
Class of Change
[ 11- Signatories [ 111 - Executive Manager [ X }11I - Project Manager
Change Title

Verification of milestones M-092-14, M-092-15, and M-092-16 in conjunction with the 300 Area Special Case
Waste Project Management Plan submitted under milestone M-92-13,

Description/Justification of Change

This change request is submitted pursuant to Section 11.5 of the Tri-Party Agreement in conjunction with the 300 Area
Special Case Waste Project Management Plan submitted under milestone M-092-13. This change request confirms the
existing schedule established within Milestones M-092-14, M-092-15 and M-092-16 for removal of 300 Area Special Case
Waste and Materials.

Impact of Change

No impact, this change request confirms the existing schedule established within Milestones M-092-14, M-092-15 and M-
092-16 for removal of 300 Area Special Case Waste and Materials,

Affected Documents

Hanford Federal Facility Agreement and Consent Order, DOE's Annual Land Disposal Restrictions Report to the extent
TRUM is addressed; as amended, Hanford Site internal planning and budget documnents (e.g., Agreement Action Plan,
Appendix D, DOE and DOE contractor Baseline Change control documents, Multi Year Work Plans, Site wide System
Engineering contro] documents, Project Management Plans and the Hanford Site Integrated Priority List).

Approvals
___ Approved __ Disapproved
DOE Date
N/A ' ___ Approved ___ Disapproved
EPA Date
___ Approved ____ Disapproved

Ecology Date




Description/Justification of Change (continued) Page 2 of 3
Description of the milestones :
Milestone Description Date
M-092-14 Complete removal and transfer, and initiate storage of phase 1 300 | 09/30/2002
Area SCW waste and materials.
Phase I inventory will consist of, at minimum, one-third the total
curie content of 300 Area SCW,
M-092-15 Complete removal and transfer, and initiate storage of phase 11 300 | 09/30/2004
Area SCW waste and materials.
Phase Il inventory will consist of, at minimum, half of the
remaining curie content of 300 Area SCW.
M-092-16 Complete removal and transfer, and initiate storage of phase I11 360

Area SCW waste and materials.

Phase III inventory will consist of any remaining 300 Area SCW
wastes and materials.

09/30/2006




Mr. Michael A. Wilson
01-RCA-315

cc w/attach:

R. Gay, CTUIR

F. Bond, Ecology

R. F. Stanley, Ecology
D. R. Sherwood, EPA
J. S. Hertzel, FHI

0. S. Kramer, FHI

E. Murphy-Fitch, FHI
J. K. Perry, FHI

R. E. Piippo, FHI

T. M. Martin, HAB

P. Sobotta, NPT

M. L. Blazek, Oregon Energy

R. Jim, YN
Administrative Record

JUN 14 2001
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